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§ 170.474 Who conducts the project closeout? 
The following table shows who must conduct the IRR construction project 

closeout and develop the report. 

If the project was com-
pleted by . . . then . . . and the closeout report must . . . 

(a) BIA ............................... The regional engineer or designee is 
responsible for closing out the 
project and preparing the report.

(1) Summarize the construction project records to ensure 
compliance requirements have been met; 

(2) Review the bid item quantities and expenditures to en-
sure reasonable conformance with the PS&E and modi-
fications; 

(3) Be completed within 120 calendar days of the date of 
acceptance of the IRR. construction project; and 

(4) Be provided to the affected tribes and the Secretaries. 
(b) A tribe ........................... Agreements negotiated under ISDEAA 

specify who is responsible for close-
out and preparing the report.

(1) Meet the requirements of ISDEAA; 
(2) Comply with 25 CFR 900.130(d) and 
131(b) (10) and 25 CFR 1000.249, as applicable; 
(3) Be completed within 120 calendar days of the date of 

acceptance of the project; and 
(4) Be provided to all parties specified in the agreements 

negotiated under ISDEAA. 

PROGRAM REVIEWS AND MANAGEMENT 
SYSTEMS 

§ 170.500 What program reviews do the 
Secretaries conduct? 

(a) BIADOT and FHWA annually con-
duct informal program reviews to ex-
amine program procedures and identify 
improvements. BIA must notify tribes 
of these informal program reviews. 
Tribes may send representatives to 
these meetings at their own expense. 
These reviews may be held in conjunc-
tion with either a national BIA trans-
portation meeting or an IRR Program 
Coordinating Committee meeting. 

(b) FHWA, BIA, and affected tribes 
periodically conduct an IRR Program 
process review of each BIA regional of-
fice’s processes, controls, and steward-
ship. The review provides recommenda-
tions to improve the processes and con-
trols of the following activities that a 
BIA Regional Office performs: 

(1) Program Management and Over-
sight; 

(2) Transportation planning; 
(3) Design; 
(4) Contract administration; 
(5) Construction; 
(6) Financial management; and 
(7) Systems management and exist-

ing stewardship agreements. 
(c) After the IRR process review, the 

review team must: 
(1) Conduct an exit interview during 

which it makes a brief oral report of 
findings and recommendations to the 
BIA Regional Director and staff; and 

(2) Provide a written report of its 
findings and recommendations to the 
reviewed office, BIA, all participants, 
and affected tribal governments and or-
ganizations. 

§ 170.501 What happens when the re-
view process identifies areas for im-
provement? 

When the review process identifies 
areas for improvement: 

(a) The regional office must develop a 
corrective action plan; 

(b) BIADOT and FHWA review and 
approve the plan; 

(c) FHWA may provide technical as-
sistance during the development and 
implementation of the plan; and 

(d) The reviewed BIA regional office 
implements the plan and reports either 
annually or biennially to BIADOT and 
FHWA on implementation accomplish-
ments. 

§ 170.502 Are management systems re-
quired for the IRR Program? 

(a) To the extent appropriate, the 
Secretaries must, in consultation with 
tribes, develop and maintain the fol-
lowing systems for the IRR Program: 

(1) Pavement management; 
(2) Safety management; 
(3) Bridge management; and 
(4) Congestion management. 
(b) Other management systems may 

include the following: 
(1) Public transportation facilities; 
(2) Public transportation equipment; 

and 
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(3) Intermodal transportation facili-
ties and systems. 

(c) All management systems for the 
IRR Program must meet the require-
ments of 23 CFR part 973. 

(d) A tribe may enter into an 
ISDEAA contract or agreement to de-
velop, implement, and maintain an al-
ternative tribal management system 
for that tribe, provided that such sys-
tems are consistent with Federal man-
agement systems. 

§ 170.503 How are IRR Program man-
agement systems funded? 

BIA uses IRR Program management 
funds to develop the nationwide IRR 
Program management systems. If a 
tribe elects to develop its own tribal 
management system based on the na-
tionwide management system require-
ments in 23 CFR part 973, it may use 
for this purpose either: 

(a) The funds defined in 23 U.S.C. 
204(j) for IRR Program tribal transpor-
tation planning; or 

(b) IRR Program construction funds. 

BRIDGE INSPECTION 

§ 170.504 When and how are bridge in-
spections performed? 

IRR bridge inspections must be per-
formed at least every 2 years to update 
the NBI using criteria that meets or 
exceeds applicable Federal standards 
(23 CFR 650.305). 

(a) Federal standards for bridge in-
spections are found in 23 CFR part 650, 
subpart C. 

(b) Tribes may develop alternative 
bridge inspection standards, provided 
that these standards meet or exceed 
applicable Federal standards. 

§ 170.505 How must bridge inspections 
be coordinated? 

This section applies to bridge inspec-
tors working for BIA; for tribes under 
an ISDEAA contract or self-governance 
agreement; or for State, county, or 
local governments. Before performing 
an inspection, inspectors must: 

(a) Notify affected tribes and State 
and local governments that an inspec-
tion will occur; 

(b) Offer tribal and State and local 
governments the opportunity to ac-
company the inspectors; and 

(c) Otherwise coordinate with tribal 
and State and local governments. 

§ 170.506 What are the minimum quali-
fications for certified bridge inspec-
tors? 

The person responsible for the bridge 
inspection team must meet the quali-
fications for bridge inspectors as de-
fined in 23 CFR part 650, subpart C. 

§ 170.507 Who reviews bridge inspec-
tion reports? 

The person responsible for the bridge 
inspection team must send a copy of 
the inspection report to the BIA re-
gional office. The regional office: 

(a) Reviews the report and furnishes 
a copy to the affected tribe for review, 
comment, and use in programming 
transportation projects; and 

(b) Sends the report to BIADOT for 
quality assurance and inclusion in the 
National Bridge Inventory (NBI). 

APPENDIX A TO SUBPART D—CULTURAL 
RESOURCE AND ENVIRONMENTAL RE-
QUIREMENTS FOR THE IRR PRO-
GRAM 

All BIA work for the IRR Program must 
comply with cultural resource and environ-
mental requirements under applicable Fed-
eral laws and regulations, including, but not 
limited to: 

1. 16 U.S.C. 1531, Endangered Species Act. 
2. 16 U.S.C. 4601, Land and Water Conserva-

tion Fund Act (Section 6(f)). 
3. 16 U.S.C. 661–667d, Fish and Wildlife Co-

ordination Act. 
4. 23 U.S.C. 138, Preservation of Parklands. 
5. 25 U.S.C. 3001–3013, Native American 

Graves Protection and Repatriation Act. 
6. 33 U.S.C. 1251, Federal Water Pollution 

Control Act and Clean Water Act. 
7. 42 U.S.C. 7401, Clean Air Act. 
8. 42 U.S.C. 4321, National Environmental 

Policy Act. 
9. 49 U.S.C. 303, Preservation of Parklands. 
10. 7 U.S.C. 4201, Farmland Protection Pol-

icy Act. 
11. 50 CFR part 402, Endangered Species 

Act regulations. 
12. 7 CFR part 658, Farmland Protection 

Policy Act regulations. 
13. 40 CFR part 93, Air Quality Conformity 

and Priority Procedures for use in Federal- 
aid Highway and Federally-Funded Transit 
Programs. 

14. 23 CFR part 771, Environmental Impact 
and Related Procedures. 

15. 23 CFR part 772, Procedures for Abate-
ment of Highway Traffic Noises and Con-
struction Noises. 
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